COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 07/ 2016

ESTI MATE SUMVARY 14:33: 14
CONTI D: C19654 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 19654- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 525.0 DAYS TIME ALLON 9/23/2016 FI XED COVPLETI ON DAT!
SH 47 FROM DI LLI ON DR TO PCCP SECTI ON, MP 0. 095- 3. 085 PERCENT TI ME: 97.04 ORI G TIME ALLOW 10/5/2015 FI XED COVPLETI ON DAT!
PRQJECT NO. STA0471- 100
US 47 ST PUEBLO
NAVE OF RQAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 09/ 07/ 2016 DATE TI ME STARTED 04/ 02/ 2015
10170 Church Ranch Way, Ste. 201 DATE LET 02/ 12/ 2015 DATE WORK BEGAN
DATE AWARDED 02/ 25/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 26/ 2015 DATE ACCEPTED
Vst ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 04/ 02/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6,979, 226. 62 PARTI Cl PATI NG $ 6,243, 967. 37 $ 815, 737. 38
AWARD PRQJECT AMT: $ 6,492, 856. 48 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 89. 47% TOTAL EARNI NGS 6,243, 967. 37 815, 737. 38
FUNDS AVAI LABLE: $ 735, 259. 25 STOCKPI LED MATERI ALS 2,249.22 -85,318.81
GROSS EARNI NGS 6, 246, 216. 59 730, 418. 57
TOTAL CLAI VB $ 0.00 RETAI NAGE -6, 500. 00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6, 239, 716. 59 730, 418. 57
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 6, 239, 716. 59 730, 418. 57
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 730, 418. 57

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19654

PCN: 19654- BI D

PRQJECT: STA0471- 100

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0010 202-00195

Renoval of Median Cover

0015 202-00200

Renoval of Sidewal k

0020 202-00203

Renoval of Curb and Cutter

0025 202-00206

Renoval of Concrete Curb Ranp

0030 202-00220

*Renoval of Asphalt Mat

0035 202-00240

0040 202-00250

*Renoval of Pavenent Marking

0045 202-00810

*Renoval of G ound Sign

0050 202-00821

*Renoval of Sign Panel

0055 202-00827 *Renoval of Pull Box

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

324. 000
EACH
3. 58000
212. 000
SY
17. 96000
370. 000
SY
9. 86000
1, 249. 000
LF
9. 05000
222.000
SY
21. 51000
100. 000
SY
5. 26000
185, 002. 550
SY
1. 49000
15, 000. 000
SF
1. 48000
79. 000
EACH
59. 68000
14. 000
EACH
35. 81000
15. 000
EACH

52. 16000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

324. 000
0. 000
324. 000

151. 010
0. 000
151. 010

369. 080
0. 000
369. 080

1, 249. 000
0. 000
1, 249. 000

221. 560
0. 000
221. 560

81. 050
0. 000
81. 050

184, 131. 110
871. 440
185, 002. 550

0. 000
0. 000
0. 000

79. 000
0. 000
79. 000

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

Page 2
ESTI MATE RUN 09/ 07/ 2016

14:33: 14
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 159. 92
0. 00
2,712. 14
0. 00
3,639. 13
0. 00
11, 303. 45
0. 00
4,765.76
0. 00
426. 32
1, 298. 45
275, 653. 80
0. 00
0. 00
0. 00
4,714.72
0. 00
0. 00
0. 00
782. 40



CONTI D C19654 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19654- Bl D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: STA0471- 100 ESTI MATE NO 0011 14:33: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0056 202-01180 Rem Medi an Barrier 263. 000 0. 000
LF 263. 000 18, 936. 00
72. 00000 263. 000 18, 936. 00
0060 203-00010 Uncl assi fied Excavation (Conplete In Place) 50. 000 49. 360
CY 0. 000 0. 00
52.18000 49. 360 2,575. 60
0065 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
119. 04000 0. 000 0. 00
0070 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
102. 46000 0. 000 0. 00
0075 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
139. 21000 0. 000 0. 00
0080 203-01622 Sweepi ng (Wth Pickup Broon) 0. 000 0. 000
HOUR 0. 000 0. 00
144. 90000 0. 000 0. 00
0085 207-00205 Topsoi | 1, 550. 000 0. 000
CY 0. 000 0. 00
43. 05000 0. 000 0. 00
0090 208-00002 *Erosion Log Type 1 (12 Inch) 430. 000 430. 000
LF 0. 000 0. 00
6. 33000 430. 000 2,721.90
0095 208- 00035 *Aggregat e Bag 300. 000 250. 000
LF 0. 000 0. 00
5. 68000 250. 000 1, 420. 00
0100 208- 00045 *Concrete Washout Structure 3. 000 2.000
EACH 1. 000 851. 32
851. 32000 3. 000 2,553.96
0105 208- 00051 *StormDrain Inlet Protection (Type I) 60. 000 24. 000
LF 24.000 232. 80
9. 70000 48. 000 465. 60



CONTI D C19654 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19654- BI D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: STA0471-100 ESTI MATE NO 0011 14:33: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 208-00052 *StormDrain Inlet Protection (Type I1) 0. 000 0. 000
LF 0. 000 0. 00
10. 65000 0. 000 0. 00
0115 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 637. 62000 0. 000 0. 00
0120 208-00103 *Renoval and Disposal of Sedinment (Labor) 63. 000 60. 000
HOUR 3. 000 141. 90
47. 30000 63. 000 2,979.90
0125 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
88. 68000 0. 000 0. 00
0130 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
144. 90000 0. 000 0. 00
0135 208-00107 Renoval of Trash 5. 000 5. 000
HOUR 0. 000 0. 00
43. 85000 5. 000 219.25
0140 208- 00205 *Erosion Control Supervisor 228. 000 191. 000
HOUR 37.000 1, 750. 10
47. 30000 228. 000 10, 784. 40
0145 210-00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
59. 68000 0. 000 0. 00
0150 210- 00860 *Reset Pedestrian Push Button 21. 000 20. 000
EACH 0. 000 0. 00
144. 90000 20. 000 2,898. 00
0155 210- 04030 *Modi fy Quardrail 4,813. 000 0. 000
LF 4,813. 000 37,108. 23
7.71000 4,813. 000 37, 108. 23
0155 MATER! AL ALLOWANCE Modi fy Quardrail 4,813. 002
LF -4,813. 002 -10, 972. 20
2.27970 0. 000 0. 00



CONTI D C19654 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19654- BI D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: STA0471- 100 ESTI MATE NO 0011 14:33: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0156 210- 04020 Modi fy Inlet 2. 000 0. 000
EACH 2.000 3, 600. 00
1, 800. 00000 2.000 3, 600. 00
0160 210-04200 *Adj ust Quardrai l 1, 000. 000 0. 000
LF 1, 000. 000 4,710. 00
4.71000 1, 000. 000 4,710. 00
0165 212-00006 *Seedi ng (Native) 1.400 0. 050
ACRE 0. 000 0. 00
4,729. 57000 0. 050 236. 48
0170 213-00002 *Mil ching (Weed Free Hay) 1.400 0. 000
ACRE 0. 000 0. 00
1, 856. 36000 0. 000 0. 00
0175 213-00061 *Mul ch Tacki fier 150. 000 0. 000
LB 0. 000 0. 00
3. 78000 0. 000 0. 00
0180 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 1, 500. 000 247.000
SY 0. 000 0. 00
3.37000 247.000 832. 39
0185 240-00010 Renoval of Nests 3. 000 3. 000
HOUR 0. 000 0. 00
110. 18000 3. 000 330. 54
0190 240- 00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
23.42000 0. 000 0. 00
0195 304- 06007 Aggregate Base Course (Cl ass 6) 109. 300 109. 300
CY 0. 000 0. 00
83. 84000 109. 300 9,163.71
0200 304- 06008 Aggregat e Base Course (O ass 6) (Special) 618. 000 618. 000
CY 0. 000 0. 00
18. 13000 618. 000 11, 204. 34
0205 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 337. 150 144. 980
TON 5. 000 797. 80
159. 56000 149. 980 23,930. 81



CONTI D: C19654 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 19654- BI D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: STA0471- 100 ESTI MATE NO 0011 14:33: 14

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0210 403-34871  Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 30, 000. 000 28, 861. 160
TON 97.720 6, 999. 68
71. 63000 28, 958. 880 2,074, 324. 57
0215 411-10255  Enulsified Asphalt (Sl ow Setting) 11, 736. 000 8, 500. 000
GAL 35. 000 171. 15
4. 89000 8, 535. 000 41, 736. 15
0220 503-00018  *Drilled Caisson (18 Inch) 80. 000 78. 000
LF 0. 000 0. 00
81. 14000 78. 000 6,328. 92
0225 606-01460  *Median Ter ni nal 7.000 0. 000
EACH 7.000 28, 000. 49
4, 000. 07000 7.000 28, 000. 49
0225 MATERI AL ALLOAMNCE Medi an Ter mi nal 7.000
EACH -7.000 -15, 830. 92
2, 261. 56000 0. 000 0.00
0226 603-01155 15 In RCP (ClP) 0. 000 0. 000
LF 0. 000 0. 00
87. 00000 0. 000 0.00
0230 607-11525  *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
4. 29000 0. 000 0.00
0235 608-00000 *Concrete Sidewal k 330. 000 322.700
5% 0. 000 0.00
60. 63000 322.700 19, 565. 30
0240 608-00010  *Concrete Curb Ranp 400. 000 399. 400
5% 0. 000 0.00
111. 42000 399. 400 44,501. 15
0245 609-20010  *Curb Type 2 (Section B) 252. 000 252. 000
LF 0. 000 0.00
33. 44000 252. 000 8, 426. 88
0250 609-21010  *Curb and Qutter Type 2 (Section I-B) 563. 000 563. 000
LF 0. 000 0.00
31. 76000 563. 000 17, 880. 88



CONTI D C19654 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19654- Bl D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: STA0471- 100 ESTI MATE NO 0011 14:33: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0255 609-21020 *Curb and CQutter Type 2 (Section Il-B) 660. 000 660. 000
LF 0. 000 0. 00
34. 38000 660. 000 22, 690. 80
0260 610- 00020 *Medi an Cover Material (Patterned Concrete) 1, 611. 000 1,611. 000
SF 0. 000 0. 00
12. 86000 1, 611. 000 20, 717. 46
0265 612-00001 *Del i neator (Type I) 281. 000 281. 000
EACH 0. 000 0. 00
19. 10000 281. 000 5,367. 10
0270 612-00002 *Del i neator (Type I1) 113. 000 113. 000
EACH 0. 000 0. 00
20. 29000 113. 000 2,292.77
0275 612-00003 *Del i neator (Type II1) 51. 000 51. 000
EACH 0. 000 0. 00
21. 48000 51. 000 1, 095. 48
0276 612-00037 Delin (Flex) (Flat Munt) 36. 000 36. 000
EACH 0. 000 0. 00
85. 00000 36. 000 3, 060. 00
0280 613-00200 *2 Inch Electrical Conduit 208. 000 208. 000
LF 0. 000 0. 00
8. 69000 208. 000 1, 807. 52
0285 613-07026 *Pul | Box (16"x24"x12") 14. 000 12. 000
EACH 2.000 1, 043. 28
521. 64000 14. 000 7,302.96
0290 613-07034 *Pul | Box (24"x36"x18") 3. 000 3. 000
EACH 0. 000 0. 00
869. 41000 3. 000 2,608. 23
0295 614-00011 *Sign Panel (Qass I) 178. 000 178. 000
SF 0. 000 0. 00
20. 29000 178. 000 3,611. 62
0300 614-00012 *Sign Panel (Cass I1) 1, 005. 000 980. 000
SF 0. 000 0. 00
21. 48000 980. 000 21, 050. 40



CONTI D C19654 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19654- Bl D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: STA0471-100 ESTI MATE NO 0011 14:33: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 11. 000 8. 000
EACH 0. 000 0. 00
238. 72000 8. 000 1, 909. 76
0310 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 68. 000 68. 000
Sl i pbase
EACH 0. 000 0. 00
387.92000 68. 000 26, 378. 56
0315 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 8. 000 8. 000
Sl i pbase
EACH 0. 000 0. 00
477. 44000 8. 000 3,819.52
0320 614-80385 *Runble Strip 34, 188. 000 0. 000
LF 34, 188. 000 10, 598. 28
0. 31000 34, 188. 000 10, 598. 28
0325 614- 84000 *Traffic Signal Pedestal Pole Steel 21.000 21.000
EACH 0. 000 0. 00
1, 738. 81000 21.000 36, 515. 01
0330 614-85045 Truck with Mounted Attenuator and Flashing Arrow Panel 4. 000 2.000
EACH 0. 000 0. 00
9, 106. 46000 2.000 18, 212.92
0335 621-00425 *Det our 1. 000 0. 650
LS 0. 000 0. 00
208, 496. 00000 0. 650 135, 522. 40
0340 625- 00000 *Construction Surveying 1. 000 0. 888
LS 0.112 1, 720. 27
15, 359. 53000 1. 000 15, 359. 53
0345 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
379, 882. 42000 1. 000 379, 882. 42
0346 626- 00100 Mobi | i zation (w o Autopay) 0. 756 0. 356
LS 0. 400 37,237. 20
93, 093. 00000 0. 756 70, 378. 31
0350 626- 01000 *Public Information Services 1. 000 0. 700
LS 0. 100 1, 336. 57
13, 365. 69000 0. 800 10, 692. 55



CONTI D C19654 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19654- BI D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: STA0471-100 ESTI MATE NO 0011 14:33: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0355 627-00007 *Epoxy Pavenent Marking (Special) 597. 000 571. 000
GAL 0. 000 0. 00
212. 83000 571. 000 121, 525. 93
0360 627-00011 *Pavenent Marking Paint (Wt erborne) 1, 051. 100 1, 051. 100
GAL 0. 000 0. 00
41. 97000 1, 051. 100 44, 114. 67
0365 627-30405 *Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 088. 000 1, 041. 000
SF 0. 000 0. 00
18. 92000 1, 041. 000 19, 695. 72
0370 627-30410 *Preformed Thernopl astic Pavenment Marking (Xwal k- St op 4, 632. 000 4,042. 000
Li ne
) SF 0. 000 0. 00
14. 19000 4, 042. 000 57, 355. 98
0375 630-00000  *Fl aggi ng 3, 500. 000 2,916. 000
HOUR 96. 500 2,343.02
24.28000 3,012. 500 73, 143.50
0380 630- 00003 Uni forned Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00
2.43000 0. 000 0. 00
0385 630- 00007 *Traffic Control Inspection 165. 000 149. 000
DAY 16. 000 2,914.08
182. 13000 165. 000 30, 051. 45
0390 630-00012 *Traffic Control Managenent 137. 000 121. 000
DAY 16. 000 24,769. 60
1, 548. 10000 137. 000 212,089. 70
0395 630- 80002 *Fl ashi ng Beacon (Sol ar) 12. 000 12. 000
EACH 0. 000 0. 00
1, 821. 29000 12. 000 21, 855. 48
0400 630-80336 *Barricade (Type 3 MB) (Tenporary) 14. 000 10. 000
EACH 2.000 242.84
121. 42000 12. 000 1, 457. 04
0405 630-80341 *Construction Traffic Sign (Panel Size A) 66. 000 66. 000
EACH 0. 000 0. 00
18. 21000 66. 000 1, 201. 86



CONTI D C19654 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19654- Bl D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: STA0471-100 ESTI MATE NO 0011 14:33: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0410 630-80342 *Construction Traffic Sign (Panel Size B) 249. 000 243. 000
EACH 6. 000 145. 68
24.28000 249. 000 6, 045. 72
0415 630- 80344 *Construction Traffic Sign (Special) 32. 000 9. 000
SF 0. 000 0. 00
24.28000 9. 000 218.52
0420 630-80348 *Construction Information Sign 2.000 0. 000
EACH 0. 000 0. 00
242.84000 0. 000 0. 00
0425 630- 80355 *Portabl e Message Sign Panel 8. 000 8. 000
EACH 0. 000 0. 00
4, 856. 78000 8. 000 38, 854. 24
0430 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 4. 000
Type
ype) EACH 2.000 2,914. 06
1, 457. 03000 6. 000 8,742.18
0435 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 103. 000
EACH 19. 000 230. 66
12. 14000 122. 000 1, 481.08
0440 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 20. 000
EACH 0. 000 0. 00
18. 21000 20. 000 364. 20
0445 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 50. 000 0. 000
EACH 0. 000 0. 00
18. 21000 0. 000 0. 00
0450 630-80370 Concrete Barrier (Tenporary) 1, 500. 000 190. 000
LF 620. 000 10, 453. 20
16. 86000 810. 000 13, 656. 60
0455 630- 80380 *Traffic Cone 500. 000 275. 000
EACH 0. 000 0. 00
2.43000 275. 000 668. 25
0460 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 477. 99000 0. 000 0. 00



CONTI D C19654 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19654- Bl D ESTI MATE RUN 09/ 07/ 2016
PRQIECT: STA0471- 100 ESTI MATE NO 0011 14: 33: 14
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0465 630-85011 *| npact Attenuator (Tenporary) 210. 000 166. 000
DAY 44. 000 2,671.24
60. 71000 210. 000 12,749. 10
0470 630-85041 *NMobi | e Attenuator 142. 000 142. 000
DAY 0. 000 0. 00
91. 06000 142. 000 12, 930. 52
0475 632-00000 *Ni ght Work Lighting 1. 000 0. 900
LS 0. 100 3,175.53
31, 755. 29000 1. 000 31, 755. 29
0480 700-70034 F/ A TRANSVERSE CRACK REPAI R 68, 217. 010 68, 217. 010
FA 0. 000 0. 00
1. 00000 68, 217. 010 68, 217. 01
0485 700- 70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70016 F/ A Fuel Cost Adj ustnent 61, 321. 000 13, 598. 120
FA 0. 000 0. 00
1. 00000 13, 598. 120 13,598. 12
0500 700-70018 F/ A Roadway Snoot hness | ncentive 46, 665. 350 46, 665. 350
FA 0. 000 0. 00
1. 00000 46, 665. 350 46, 665. 35
0505 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 123, 543. 180 123, 543. 180
FA 0. 000 0. 00
1. 00000 123, 543. 180 123, 543. 18
0510 700-70021 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700- 70025 F/' A Quality Incentive Paynent 90, 193. 000 0. 000
FA 23, 596. 930 23, 596. 93
1. 00000 23,596. 930 23, 596. 93



CONTI D C19654 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19654- BI D ESTI MATE RUN 09/ 07/ 2016
PRQIECT: STA0471- 100 ESTI MATE NO 0011 14:33: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 700- 70031 F/ A I NTERI M SURFACE REPAI R 24, 952. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0525 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 5,185,152.91 % 203,187.24$ 4,469, 044.31
CAT NOO300 K-18-FN

0530 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 1, 522. 070 1,522. 070
Sy 0. 000 0. 00
1. 49000 1,522.070 2,267.88
0535 202- 00504 *Renoval of Expansion Device 115. 000 115. 000
LF 0. 000 0. 00
146. 35000 115. 000 16, 830. 25
0540 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 210. 670 210. 670
TON 0. 000 0. 00
71. 63000 210. 670 15, 090. 29
0545 509- 08120 *Tenporary Bridge Deck 560. 000 560. 000
SF 0. 000 0. 00
98. 35000 560. 000 55, 076. 00
0550 518-01004 *Bri dge Expansion Device (0-4 Inch) 115. 000 115. 000
LF 0. 000 0. 00
321. 97000 115. 000 37, 026. 55
0555 518-03000 *Sawi ng and Seal i ng Bridge Joint 115. 000 115. 000
LF 0. 000 0. 00
21.07000 115. 000 2,423.05
0560 601- 03041 *Concrete Cass D (Bridge) (Special) 19. 000 19. 000
(% 0. 000 0. 00
2, 341. 58000 19. 000 44, 490. 02
0565 602-00020 *Rei nforcing Steel (Epoxy Coated) 960. 000 960. 000
LB 0. 000 0. 00
1. 40000 960. 000 1, 344.00

CAT 0300 CURRENT AMI  $ 174,548.04 $ 0.00$ 174,548. 04



CONTI D C19654 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19654- Bl D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: STA0471-100 ESTI MATE NO 0011 14:33: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 K-18-GC
0570 202-00240 *Renoval of Asphalt Mat (Pl aning) 1,178.390 1,178. 390
SY 0. 000 0. 00
1. 49000 1,178.390 1, 755. 80
0575 206- 00065 *Structure Backfill (FlowFill) 2.000 0. 000
CY 2.000 3, 044. 06
1, 522. 03000 2.000 3, 044. 06
0580 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 179. 860 179. 860
TON 0. 000 0. 00
71. 63000 179. 860 12, 883. 37
0585 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 91. 000 91. 000
LF 0. 000 0. 00
175. 62000 91. 000 15, 981. 42
0590 518-03000 *Sawi ng and Seal i ng Bridge Joint 91. 000 91. 000
LF 0. 000 0. 00
21. 07000 91. 000 1,917.37
CAT 0301 CURRENT AMI  $ 35,582.02 % 3,044.06 % 35, 582. 02
CAT NO0302 K-18-FO
0595 202- 00240 *Renoval of Asphalt Mat (Pl aning) 2, 790. 000 2,671.170
SY 0. 000 0. 00
1. 49000 2,671.170 3,980. 04
0600 202- 00504 *Renmoval of Expansion Device 103. 000 99. 000
LF 0. 000 0. 00
146. 35000 99. 000 14, 488. 65
0605 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 352. 260 352. 260
TON 0. 000 0. 00
71. 63000 352. 260 25,232. 38
0610 509-08120 *Tenporary Bridge Deck 480. 000 480. 000
SF 0. 000 0. 00
98. 35000 480. 000 47, 208. 00
0615 518-01004 *Bri dge Expansion Device (0-4 Inch) 103. 000 99. 000
LF 0. 000 0. 00
321. 97000 99. 000 31, 875. 03



CONTI D C19654 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19654- BI D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: STA0471- 100 ESTI MATE NO 0011 14:33: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 K-18-FO
0620 518-03000 *Sawi ng and Seal i ng Bridge Joint 103. 000 103. 000
LF 0. 000 0. 00
21. 07000 103. 000 2,170.21
0625 601- 03041 *Concrete Cass D (Bridge) (Special) 13. 000 13. 000
CcY 0. 000 0. 00
2,341. 58000 13. 000 30, 440. 54
0630 602-00020 *Rei nforcing Steel (Epoxy Coated) 1, 504. 000 1, 504. 000
LB 0. 000 0. 00
1. 40000 1, 504. 000 2,105. 60
CAT 0302 CURRENT AMI  $ 159, 550. 79 $ 0.00$ 157, 500. 45
CAT NOO303 K-18-EJ
0635 202-00240 *Renoval of Asphalt Mat (Pl aning) 3, 591. 000 3, 540. 110
SY 0. 000 0. 00
1. 49000 3, 540. 110 5,274.76
0640 403-34871  Hot M x Asphalt (Grading SX) (100) (PG 76-28) 433. 690 433. 690
TON 0. 000 0.00
71. 63000 433. 690 31, 065. 21
0645 518- 03000 *Sawi ng and Seal i ng Bridge Joint 116. 000 116. 000
LF 0. 000 0. 00
21. 07000 116. 000 2,444.12
CAT 0303 CURRENT AMI  $ 38,859.92 $ 0.00$ 38, 784. 09
CAT NOO304 K-18-EY
0650 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 715. 330 1, 715. 330
SY 0. 000 0. 00
1. 49000 1, 715. 330 2,555. 84
0655 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 198. 340 198. 340
TON 0. 000 0. 00
71. 63000 198. 340 14,207. 09
0660 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 120. 000 120. 000
LF 0. 000 0. 00
175. 62000 120. 000 21, 074. 40
CAT 0304 CURRENT AMI  $ 37,837.33$ 0.00$ 37,837.33



CONTI D C19654 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 19654- BI D ESTI MATE RUN 09/ 07/ 2016
PRQIECT: STA0471-100 ESTI MATE NO 0011 14: 33: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO305 K-18-EL
0665 202- 00200 Renoval of Sidewal k 60. 000 0. 000
SY 50. 000 493. 00
9. 86000 50. 000 493. 00
0670 202-00201 Renoval of Curb 85. 000 0. 000
LF 20. 000 448. 00
22.40000 20. 000 448. 00
0675 202-00203 Renoval of Curb and Cutter 45. 000 0. 000
LF 33. 000 298. 65
9. 05000 33. 000 298. 65
0680 202-00220 *Renoval of Asphalt Mat 25. 000 0. 000
SY 0. 000 0. 00
5.26000 0. 000 0. 00
0685 202- 00495 Renoval of Portions of Present Structure 0. 000 0. 000
LS 0. 000 0. 00
468, 316. 98000 0. 000 0. 00
0686 202- 00495 *Rem Port Present Str 1. 000 0. 800
LS 0. 200 94, 717.94
473, 589. 68000 1. 000 473, 589. 68
0687 202- 00450 Rem Port Present Str (1) 187. 000 0. 000
Sy 187. 000 15, 895. 00
85. 00000 187. 000 15, 895. 00
0690 304- 06007 Aggregate Base Course (Cl ass 6) 60. 000 0. 000
CY 0. 000 0. 00
83. 84000 0. 000 0. 00
0695 403-00720 Hot M x Asphalt (Patching) (Asphalt) 8. 250 0. 000
TON 0. 000 0. 00
159. 56000 0. 000 0. 00
0700 509- 08100 *Provi de Tenporary Support 0. 000 0. 000
LS 0. 000 0. 00
128, 787. 17000 0. 000 0. 00
0701 509- 08100 Provi de Tenporary Support 1. 000 0. 500
LS 0. 500 64, 824. 23
129, 648. 45000 1. 000 129, 648. 45



CONTI D C19654 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 19654- BI D ESTI MATE RUN 09/ 07/ 2016
PRQIECT: STA0471- 100 ESTI MATE NO 0011 14:33: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO305 K-18-EL

0705 512-00101 *Bearing Device (Type I) 18. 000 9. 000
EACH 9. 000 12, 960. 63
1, 440. 07000 18. 000 25,921. 26
0705 MATERI AL ALLOWANCE Bearing Device (Type 1) 9. 000
EACH -9. 000 -8, 650. 00
961. 11100 0. 000 0.00
0710 518-01004 *Bri dge Expansion Device (0-4 Inch) 139. 000 81. 000
LF 58. 000 18, 674. 26
321. 97000 139. 000 44, 753. 83
0710 MATERI AL ALLOMNCE Bri dge Expansion Device (0-4 Inch) 58. 000
LF
(LF) LF -58. 000 -9,371.79
161. 58273 0. 000 0.00
0715 601- 03040 *Concrete O ass D (Bridge) 0. 000 0. 000
Ccy 0. 000 0. 00
801. 99000 0. 000 0.00
0715 MATERI AL ALLOMANCE Deck Pans 0. 000
Cy 0. 000 0. 00
67. 90000 0. 000 0.00
0716 601- 03040 Conc CL D (Bridge) 412. 000 140. 000
cY 272.000 220, 241. 12
809. 71000 412.000 333, 600. 52
0716 MATERI AL ALLOMANCE Deck Pans 221. 000
cY -221. 000 - 15, 005. 90
67. 90000 0. 000 0.00
0720 601- 06100 *Concrete (Patching) 1. 000 0. 000
cY 1. 000 6, 790. 60
6, 790. 60000 1. 000 6, 790. 60
0725 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 40000 0. 000 0.00
0726 602- 00020 Rei nf Steel (Epoxy) 80, 311. 000 35, 287. 000
LB 45, 024. 000 63, 934. 08

1. 42000 80, 311. 000 114, 041. 62



CONTI D C19654 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PON: 19654- Bl D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: STA0471-100 ESTI MATE NO 0011 14:33: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO305 K-18-EL
0730 606-01370 *Transition Type 3G 3. 000 0. 000
EACH 0. 000 0. 00
1, 358. 85000 0. 000 0.00
0730 MATERI AL ALLOMNCE Transition Type 3G 3. 000
EACH 0. 000 0. 00
749. 74000 3. 000 2,249. 22
0731 606- 02003 End Anchor (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2, 736. 00000 0. 000 0. 00
0732 606-01340 End Anchor Ty 3D 0. 000 0. 000
EACH 0. 000 0. 00
1, 240. 00000 0. 000 0. 00
0735 606-11030 *Bridge Rail Type 10M 354. 000 0. 000
LF 354. 000 55, 082. 40
155. 60000 354. 000 55, 082. 40
0735 MATERI AL ALLOMNCE Bri dge Rail Type 10M 354. 000
LF -354. 000 - 25, 488. 00
72. 00000 0. 000 0. 00
0740 607-53185 *Fence Chain Link (Special) (84 Inch) 360. 000 0. 000
LF 360. 000 20, 329. 20
56. 47000 360. 000 20, 329. 20
0745 608-00000 *Concrete Sidewal k 81. 000 0. 000
SY 37.000 2,243.31
60. 63000 37.000 2,243.31
0750 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 45. 000 0. 000
LF 33. 000 1,134.54
34. 38000 33. 000 1,134.54
0755 613-01300 *3 Inch BElectrical Conduit (Plastic) 494. 000 0. 000
LF 400. 000 4, 636. 00
11. 59000 400. 000 4, 636. 00
CAT 0305 CURRENT AMI $ 1, 245,293.82 % 524,187.27$ 1,231, 155. 28



CONTI D: C19654 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 19654- BI D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: STA0471- 100 ESTI MATE NO 0011 14:33: 14
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0306 K- 18- EX
0760 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 784. 000 356. 630
Sy 0. 000 0. 00
1. 49000 356. 630 531. 38
0765 403- 34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 124. 370 124.370
TON 0. 000 0. 00
71. 63000 124.370 8, 908. 62
0770 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 84. 000 84. 000
LF 0. 000 0. 00
175. 62000 84. 000 14, 752. 08
0775 518-03000 *Sawi ng and Seal i ng Bridge Joint 84. 000 84. 000
LF 0. 000 0. 00
21.07000 84. 000 1, 769. 88
CAT 0306 CURRENT AMI  $ 26,598.74 $ 0.00$ 25, 961. 96
CAT NO0307 K-18-GA
0780 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 817. 680 817. 680
Sy 0. 000 0. 00
1. 49000 817. 680 1,218.34
0785 403- 34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 115. 140 115. 140
TON 0. 000 0. 00
71. 63000 115. 140 8, 247. 48
0790 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 76. 000 76. 000
LF 0. 000 0. 00
175. 62000 76. 000 13, 347.12
0795 518-03000 *Sawi ng and Seal i ng Bridge Joint 76. 000 76. 000
LF 0. 000 0. 00
21. 07000 76. 000 1, 601. 32
CAT 0307 CURRENT AMI  $ 24,414.26 $ 0.00$ 24,414. 26
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0800 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 193. 56000 1. 000 19, 193. 56
0805 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 109. 38000 1. 000 26, 109. 38



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D C19654
PCN: 19654- BI D ESTI MATE RUN 09/ 07/ 2016
PRQJECT: STA0471-100 ESTI MATE NO 0011 14:33: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0810 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
6, 085. 85000 1. 000 6, 085. 85
CAT 0400 CURRENT AMI  $ 51,388.79 $ 0.00$ 51, 388. 79

PRQJIECT TOTAL CURRENT AMI  $

6,979, 226.62 $

730, 418.57 $ 6, 246, 216. 53



